

COUNCIL ACTION FORM

SUBJECT: 2020/21 CYRIDE ROUTE PAVEMENT IMPROVEMENTS (9TH STREET)

BACKGROUND:

This annual program utilizes current repair and reconstruction techniques to make pavement improvements to streets that are or were bus routes. These streets were designed and built for light residential traffic but use as bus routes caused accelerated deterioration of the street. These pavement improvements will restore the street to carry higher traffic loads and reduce maintenance needs. **The location for this project is 9th Street from Grand Avenue to Clark Avenue.**

On March 23, 2021, City Council awarded the project to All Star Concrete, LLC of Johnston, Iowa, in the amount of \$672,550.34. Change Order #1 (balancing) was to reflect the actual measured quantities completed during construction, resulting in an overall contract increase of \$16,380.07. **The final construction of the projected was completed in the amount of \$688,930.41.** Revenues and expenses associated with this program are as follows:

Funding Source	Available Revenue	Estimated Expenses
2020/21 CyRide Route Pavement Improvements CIP	\$600,000	
2020/21 Water System Improvements CIP	200,000	
2021/22 Storm Sewer Improvements CIP	100,000	
9th St Final Construction		\$688,930.41
Engineering and Administration		103,300.00
TOTAL	\$900,000	\$792,230.41

ALTERNATIVES:

1. Accept the 2020/21 CyRide Route Street Pavement Improvements (9th St) as completed by All Star Concrete, LLC of Johnston, Iowa, in the amount of \$688,930.41.
2. Direct staff to pursue modifications to the project.

CITY MANAGER’S RECOMMENDED ACTION:

This project was completed in accordance with the approved plans and specifications. Therefore, it is the recommendation of the City Manager that the City Council adopt Alternative No. #1, as described above.